KEY EVENT SCHEDULE (Daily Journal; July 27, 2017, August 3, 2017, August 10, 2017)
Front Range NPS General Engineering Services

Region HQ, 1,2 & 4

PUBLIC NOTICE PHASE DATE
FIRST ADVERTISEMENT 7127/2017
SECOND ADVERTISEMENT 8/03/2017
THIRD ADVERTISEMENT 8/10/2017
SUBMIT SOI 8/17/2017
FINAL SELECTION PHASE DATE
SELECTION PANEL MEETING 9/05/2017
CHIEF ENGINEER SELECTION/APPROVAL 9/08/2017
NOTIFICATION 9/08/2017
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *9/22/2017
AUDIT REQUESTED 9/22/2017
AUDIT COMPLETED 9/27/2017
COST NEGOTIATION MEETING *9/27/2017
FINAL CONTRACT PHASE DATE
CONTRACT APPROVAL/EXECUTION 10/16/2017

*Activities that involve consultant



